
Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home

I-90/Cabin Cr I/C to W Easton I/C Phase 3 - Add Lanes/Wildlife Bridges

$321,321

$302,321
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$0
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$0

$0
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$0
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Construction

$19,000$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$0

$0

$0

CWA

$19,000

$0

$302,321

$321,321

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$19,000$19,000

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $321,321 $321,321

$0 $302,321 $302,321

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2017

Q3 2017

Q2 2017

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2018 Q1 2018 On Schedule

Contract Advertisement

Operationally Complete

Q1 2021

Q3 2026

Q1 2021

Q3 2026

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

509093A

South Central 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

March 2021

T. Trepanier

13

Project Information

Reported October 2020:  The Cost Engineering Validation Process (CEVP) that was recently 
completed, which included an increase associated with market conditions and the total cost of 
the project may exceed the budget amount provided by the Legislature.  This increase has 
been included within the department's 2021-23 proposed budget.   
As of January 2021: In response to the Governor's COVID-19 stay at home order, WSDOT 
directed a temporary construction suspension on most projects throughout the state. This has 
caused delays in obtaining needed information from HQ support offices – specifically the 
geotechnical recommendations needed for the complexity of the wall design; which requires 
addition analysis and design time.  In addition, the project has a possible further delay due to 
the complexity of the wall design, which requires additional analysis and design time.

Watch List Description

Project Description

The original concrete pavement on this section of I-90 east of Snoqualmie Pass is severely 
deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the 
highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes 
and collisions, including collisions with wildlife. This project will reconstruct I-90 on a new 
alignment and add a third lane in each direction to add capacity, improve sight distance, provide 
a smoother ride, and replace rapidly deteriorating pavement. The project will also address 
unstable slopes to reduce rock fall and construct new wildlife crossings to improve habitat 
connectivity and reduce collisions with wildlife.  
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Project Web Site: https://www.wsdot.wa.gov/projects/i90/easton-hill-vicinity/home

I-90/Easton Hill to W Easton I/C WB - Replace Bridge and Build Detour

$14,505

$14,505

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$0$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$0

$0

$0

CWA

$0

$0

$14,505

$14,505

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$0$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $14,505 $14,505

$0 $14,505 $14,505

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q2 2020

Q3 2021

Q2 2020

Q3 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

509093B

South Central 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

March 2021

T. Trepanier

13

Project Information

Project Description

The original concrete pavement on this section of I-90 east of Snoqualmie Pass is severely 
deteriorated and needs to be replaced. Unstable slopes result in rock and debris falling onto the 
highway. Drivers also experience stop-and-go traffic conditions due to increasing traffic volumes 
and collisions, including collisions with wildlife. This project will construct detours including 
segments of the permanent alignment between MP67 and MP70 that will be utilized by the next 
phase of construction between Cabin Creek interchange and the west Easton interchange to 
address the identified needs.    

Contractor: 009558 – SELLAND CONSTRUCTION, INC. - $11,139,189.75 - 05/15/2020
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